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Executive Summary

Title: Sustaining and Decentralizing the Rapid Acquisition Alternative

Author: Major Michael S. Burks, United States Marine Corps

Thesis: Lasting success in meeting urgent warfighter needs against current enemies and future
threats requires Department of Defense (DoD) sustainment of rapid acquisition organizations and
best practices beyond the Global War on Terrorism (GWOT), and decentralization of rapid
acquisition authority and structure to the Service level.

Discussion: The character of defense acquisitions fundamentally changed with the advent of the
GWOT in 2001 and the ongoing military campaigns around the world in support of U.S.
strategic objectives. Variants or incremental legislative reforms of the traditional, bureaucracy
laden DoD acquisition process no longer sufficed to answer the urgent call of the American
warfighter in harm's way for immediate operational capabilities required to accomplish the
mission and/or prevent significant U.S. casualties. The Defense Acquisition System (DAS) was
proven critically flawed, for the vital purpose of swiftly addressing emergent battlefield needs,
resulting in unnecessary costs in blood and treasure paid with the lives of American service
members and the wealth of the nation. Confronting and defeating a remorseless enemy skilled in

'\

the use of irregular warfare tactics and the adaptation of lethal asymmetric capabilities instead
demanded an essential organizational adaptation of the DAS itself.

Interim reforms implemented under existing acquisition organizational structure and significant
resource constraints have proven critical to both ~arfighter mission accomplishment and force
protection in countering the enemy's evolving tactics and asymmetric advantages. Rapid
acquisition and the DoD organizational adaptation in support of the warfighter are still perceived
as temporary in nature, however, without explicit DoD acknowledgment that the GWOT heralds -,
an epochal change in the character, if not the nature, of future conflict and war. Any return to
traditional "business as usual" practices that fails to sustain and reinforce the success and/or best
practices of rapid acquisition alternatives will imperil American forces engaged in future
conflicts with adaptive, irregular enemies, where the stakes for the both the warfighters and U.S.
national security interests may prove far more dire.

Conclusion: In the context of the complex and ambiguous Long War, a conceivably
interminable conflict of unachievable strategic ends, rapid acquisition demonstrates decisive
comparative advantage over traditional acquisitions in its prioritization of the warfighters'
mission and survivability over traditional legislative and statutory oversight requirements. The
sustainment of rapid acquisition and the JRAC organization is nothing less than a requirement, in
recognition of the character of the Long War and DoD's strategic need to align operational and
suppOli organizations to effectively confront the relentless threat of modern irregular warfare.
The decentralization of rapid acquisition authority and structure at the Service-level also
strengthens U.S. capabilities to innovate and achieve lasting success in confronting adaptive
CUlTent enemies and future threats.
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I. INTRODUCTION

The character of defense acquisitions fundamentally changed with the advent of the

Global War on Terrorism (GWOT) in 2001 and the ongoing military campaigns around the

world in support of GWOT strategic objectives. Variants or incremental legislative reforms of

the traditional, bureaucracy-laden Department of Defense (DoD) acquisition process no longer

sufficed to answer the urgent call of the American warfighter in harm's way for immediate

operational capabilities required to accomplish the mission and/or prevent significant U.S.

casualties. The Defense Acquisition System (DAS) was proven critically flawed, for the vital

purpose of swiftly addressing emergent battlefield needs, resulting in unnecessary costs in blood

and treasure paid with the lives of American service members and the wealth of the nation.

Confronting and defeating a remorseless enemy skilled in the use of irregular warfare tactics and

the adaptation of lethal asymmetric capabilities instead demanded an essential organizational

adaptation of the DAS itself.

Temporarily and under specific circumstances, that organizational adaptation has proven

capable of prioritizing the warfighters' mission success and battlefield survivability over

previously inviolable oversight, testing, affordability, and other legislative requirements. The

change has given rise, as a result, to a new clarity and purpose in the post-September 11th, 2001

definition of the term "rapid acquisition," with irrefutable mission-critical and live-saving

operational effects across the GWOT. Lasting success in meeting urgent warfighter needs

against current enemies and future threats requires DoD sustainment of rapid acquisition

organizations and best practices beyond the GWOT, and decentralization of rapid acquisition

authority and structure to the Service level.
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A. BACKGROUND

The DAS of the modern era has effectively, if not efficiently, provided the American

warfighter with the operational capabilities necessary to accomplish the diverse missions

required by u.s. national security objectives. No acquisition reforms have decisively quelled

recurrent criticisms that the system remained bureaucratic and unresponsive, despite over 30

years of reform initiatives to improve and refine the process through various legislative oversight

and streamlining measures. The GWOT has reinforced and elevated these criticisms, with U.S.

forces confronting a transnational and irregular adversary across multiple campaigns and theaters

of conflict. That enemy's capacity to rapidly adapt and develop asymmetric weapons and tactics

to exploit u.s. capability shortfalls outstripped the ability of the traditional DoD acquisition

process to respond to urgent operational requirements to counter the evolving threat.

With Administration and Congressional support and empowerment, DoD and the

Services initiated comprehensive but temporary reforms to decisively address this critical

Department-wide deficiency. At the DoD level, the establishment of the Joint Rapid Acquisition

Cell (JRAC) to expedite Combatant Commanders' immediate warfighter needs (IWNs) provided

a direct path to surmount institutional and legislative bureaucratic barriers to rapid response. The

Services both exploited existing regulations and developed Service-specific acquisition process

initiatives to speed their fielding responses to urgent battlefield requirements.

These interim reforms were implemented with varying degrees of success under existing

acquisition organizational structure and significant resource constraints, but they have proven

critical to both warfighter mission accomplishment and force protection in countering the

enemy's evolving tactics and asymmetric advantages. Rapid acquisition and the DoD

organizational adaptation in support of the warfighter are still perceived as temporary in nature,

2



however, without explicit DoD acknowledgment that the GWOT heralds an epochal change in

the character, if not the nature, of future conflict and war. Any return to traditional "business as

usual" practices that fails to sustain and reinforce the success and/or best practices of rapid

acquisition alternatives will imperil American forces engaged in future conflicts with adaptive,

inegular enemies, where the stakes for the both the warfighters and U.S. national security

interests may prove far more dire.

B. METHODOLOGY AND ORGANIZATION

This thesis uses an extensive review of cunent literature, DoD regulations, directives, and

instructions, and Congressional legislation and recent testimony in establishing the imperative to

sustain DoD-level rapid acquisition organizations beyond the GWOT and to decentralize rapid

acquisition authority and structure to the Service level. Chapters II and ill develop a basic,.

progressive understanding of the traditional acquisition process of the DAS and the GWOT

driven DoD and Service-level rapid acquisition initiatives. Building upon that knowledge

foundation, Chapter N uses a comparative analysis to establish the key distinctions between the

processes. The chapter also asserts the clear need for permanent, complementary rapid

acquisition alternatives to the traditional processes at the DoD and Service levels, due to

mission-critical, life-saving advantages in responding to warfighters' urgent requirements.

Chapter V, finally, concludes with a summary of the thesis' supporting arguments and

recommendations for further research and application.

3



II. TRADITIONAL DEFENSE ACQUISITION

An explanation of standard defense acquisition must precede any assertion of the distinct

conditional advantages of rapid acquisition over the traditional process in support of rapid

acquisition sustainment and decentralization. This chapter provides a brief, high-level overview

of the fundamentals of the traditional defense acquisition process, with an emphasis upon those

problematic aspects examined in Chapter IV through a comparative analysis with the rapid

acquisition response to GWOT warfighter imperatives.

A. DEFENSE ACQUISITION OVERVIEW

Three principal documents collectively define the principles, procedures, and

interrelationships of the Department of Defense Acquisition System. DoD Directive (DoDD)

5000.1, first published in 1971 and revised ten times through 2003, establishes the process for

the management of U.S. investments in technologies and programs necessary to achieve National

Security Strategy objectives and support current and future capability requirements of the Armed
,

Forces. l The companion DoD Instruction (DoDI) 5000.2, first issued in 1975 with the initial

DoDD 5000.1 revision, establishes the Defense Acquisition Management Framework for
)

translating approved mission needs and capability requirements into "stable, affordable, and

well-managed" weapon system and automated information system CAIS) acquisition programs.2

The Defense Acquisition Guidebook (DAG) is an official encyclopedic electronic reference,

rather than a policy document, that provides discretionary best practices and regulatory and

statutory requirements of the acquisition process. The DAG also includes an overview of the

two other DoD decision support systems, external to the DAS, that directly affect acquisitions:

1 U.S. Department of Defense Directive 5000.1, The Defense Acquisition System (Washington, D.C.: USD (AT&L,
12 May 2003), 4.1.

2 U.S. Department of Defense Instruction 5000.2, Operation of the Defense Acquisition System (Washington, D.C.:
USD (AT&L, 12 May 2003), 1.3, 3.1.

4
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the Planning, Programming, Budgeting, and Execution (PPBE) process, and the Joint

Capabilities Integration and Development System (JCIDS).3

As intelTelated decision support systems, the PPBE process, the JCIDS, and the DAS

collectively provide a strategic, integrated approach for planning, resource allocation decisions,

military capability requirements determination, and systems acquisition. While the focus of this

chapter remains the DAS, both the PPBE process and the JCIDS require a brief introduction

relevant to their respective influence over aspects of defense systems acquisition.

The PPBE process uses the National Security Strategy (NSS) and the Quadrennial

Defense Review (QDR) as the foundations for defense strategy and business policy resource

allocation decisions within the DoD, balancing objectives, priorities, and policies against fiscal

constraints. Throughout the four phases that comprise the PPBE process, the Office of the

Secretary of Defense (OSD), the Joint Staff, the DoD Service Components, the Undersecretary

of Defense for the Comptroller (USD(C)), and the Office of Management and Budget (OMB) are

variously engaged ensuring that proposed and ongoing acquisition programs are properly

prioritized, funded, and justified for presentation to Congress as part of the overall DoD budget.

Although the PPBE process results in a two-year budget submitted to Congress for every

even-numbered fiscal year, Congress does not in fact provide biennial appropriations. While

DoD submits an "amended" budget justification for every odd-numbered fiscal year, the PPBE

process in those "off-years" is far more restrictive, allowing for no significant strategy, policy, or

fiscal guidance changes. In practice, from a defense acquisition perspective, this self-imposed

3 Defense Acquisition University, Defense Acquisition Guidebook, 20 December 2004,
https://akss.dau.mil/dag/DoD5000.asp?view=document (3 February 2008).
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constraint severely limits DoD's ability to leverage the PPBE process as a decision support

system in response to urgent warfighter requirements.4

The JCIDS is a capabilities identification process focused on future joint military

challenges, examining current and proposed operational capabilities in the context of future joint

concepts in order to identify potential capability gaps and pursue their possible solutions. In

doing so, JCIDS leverages warfighter collaboration and government and private sector expertise

in defining joint, interoperable capabilities that satisfy future force requirements. The

warfighting capabilities identified, assessed, and prioritized by JCIDS support the DoD

acquisitions process as the requirements basis for the development and acquisition of weapons

and automated information systems. Figure 2-1 portrays this approximate relationship with

defense acquisitions.s

! JCIDS AND DEFENSE ACQUISITION I
QQD Strategic Guidance

ICO-Inltiarcapabllltles
Document

Joint Operating COllcepts CDD-CapablUtyDevelopmenl
Joint FunCtlonaIConceptsD.ocument ..· .....'
JoInt IntegrathlgConceplsCP[)_capablU.ty.prodllctlor~·

~ "",_A"",,","'" \r"f~;';'~iiii .•i¥,;{;M"

···1MS.~".' .••~........~EJ·PD·..·..~IMS.cl
!~:; i . i

1-.......-----,,&---1.::; ~ IOC
JROC DABI :;. JROC DABI

ITAB lli ITAB
0::

~ - i ~

, JROC - Joint Requirements Oversight Council
DAB - Defense Acquisition Board
,I!A~:- .lnt~.,!"~iD".!I!!l~noll:l9lACqulsition ~oa!d .

Figure 2-1. JCIDS and Defense Acquisition

4 Defense Acquisition University, "Planning, Programming, Budgeting and Execution (PPBE) Process," Defense
Acquisition Guidebook, 16 December 2004, https://akss.dau.mil/dagIDoD5000.asp?view=document (3 February
2008).

5 Defense Acquisition University, "Joint Capabilities Integration and Development System," Defense Acquisition
Guidebook, 1 August 2006, https://akss.dau.rnil/dagIDoD5000.asp?view=document (3 February 2008).
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Within the JCIDS process, top-down analyses of DoD strategic guidance from the NSS,

the QDR, the National Military Strategy (NMS), and Joint Vision 2020 assess integrated and

interoperable systems capabilities in terms of their relevance to future joint warfighting concepts.

Where the operational risks of perceived capability gaps are sufficient to justify a materiel

solution, JCIDS documentation directs the development, testing, and procurement of the

resulting acquisition program at each milestone in the acquisition process. 6

This top-down emphasis on aligning capabilities with overarching future concepts serves

the Department effectively in the development and acquisition of major and/or high-interest

weapons and automated information systems. JCIDS directly supports the review and validation

functions of the Joint Requirements Oversight Council (JROC) and the Defense Acquisition

Board (DAB) or the Information Technology Acquisition Board (ITAB), senior advisory groups

that support the designated Milestone Decision Authority (MDA) for such acquisition programs.

From the perspective of the warfighter, however, this high-level, long-term joint focus and its

associated bureaucracy also sharply limit DoD's ability to leverage the JCIDS as a decision

support system in responding to immediate joint or Service-level needs in a combat environment.

B. THE DEFENSE ACQUISITION SYSTEM

The traditional defense acquisition process is the exclusive province of the DAS, the

decision support system that governs all DoD acquisition programs using the Defense

Acquisition Management Framework (DAMP). This extensive, event-based oversight process,

depicted in Figure 2-2, implements U.S. government acquisition policies and principles through

6 Defense Acquisition University, "Joint Capabilities Integration and Development System," Defense Acquisition
Guidebook, 1 August 2006, https://akss.dau.rnilldagIDoD5000.asp?view=document (5 February 2008).
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a succession of sequential milestone reviews and decisions that control entrance to their

associated program phases.?

• ProCeH entryl1t MiJefJtone A, S, or C
• C'ntftltice criteria mel before entering phsse

• Evolutionary ACquisition or Single Step to Full
Capllbliity

Pre-Systems Acquisition

Joe
Production &
Deployment

LRlF'JIOT&E A b~~I~otlV Review

Systems Acquisition

Foe

Sustainment

Figure 2-2. The Defense Acquisition Management Framework8

Potential acquisitions may theoretically enter the process at Concept Decision or any

subsequent milestone, subject to technological maturity and MDA authorization. Any

acquisition entering the process at Milestone B or C is initiated as a formal program of record,

however, and must already possess full funding from the PPBE process. Moreover, every

milestone and other decision points internal to particular program phases have specific and

extensive statutory, regulatory, and other reporting and information requirements that must be

met for the acquisition program to progress through, or enter the process beyond, that event.

One other DAS principle essential to a basic understanding of the traditional process is

the required use of acquisition categories (ACATs) that classify programs according to their

7 Defense Acquisition University, "Defense Acquisition System," Defense Acquisition Guidebook, 1 August 2006,
https://akss.dau.mil/daglDoD5000.asp?view-document (5 February 2008).

8 U.S. Department of Defense Instruction 5000.2, Operation of the Defense Acquisition System (Washington, D.C.:
USD (AT&L, 12 May 2003), 3.
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anticipated cost or level of DoD and Congressional interest. At the high end of either spectrum,

"ACAT I" programs are designated as Major Defense Acquisition Programs (MDAPs), in the

case of weapon systems, or Major Automated Information Systems (MAISs), and possess the

most stringent oversight and reporting requirements. For all MDAPs and MAISs, the

Undersecretary of Defense for Acquisition, Technology, and Logistics (USD(AT&L)) and the

Assistant Secretary of Defense for Networks and Information Integration/DoD Chief Information

Officer (ASD(NII)/DoD CIa) serve as the respective MDAs. Delegation by exception to the

Component Acquisition Executive (CAE) of a particular Service is possible, but in either

instance these oSD and Service-level executives receive advisement from the senior oSD, Joint

Staff, and Service officials comprising the JCIDS process DAB and ITAB. These senior

oversight and advisory groups are supported in tum by subordinate overarching Integrated

Product Teams (oIPTs) and the chartered Working-level Integrated Product Teams (WIPTs)

they manage.9

The preceding layers of bureaucratic oversight in support of MDA review and decision
,
\

are by no means exhaustive, and exclude the Congressional inquiries and functional area

oversight and reporting requirements inherent to the organization of every Program Executive

Office (PEa) and Program Management Office (PMo). ACAT II and III programs may receive

less scrutiny and retain a greater capacity to innovate within their acquisition strategies, but

program execution must still maintain the integrity of the DAMF and its associated reporting

requirements. In effect, the same DAS bureaucratic qualities that translate capability

requirements over time into successful, long-term materiel solutions are the same qualities that

also prevent the rapid response of traditional defense acquisition to immediate warfighter needs.

9 Defense Acquisition University, "Defense Acquisition System," Defense Acquisition Guidebook, 1 August 2006,
https://akss.dau.mil/dagIDoD5000.asp?view=document (5 February 2008).
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III. THE RAPID ACQUISITION RESPONSE

In response to numerous and urgent warfighter imperatives for equipment critical to

GWOT mission accomplishment or force protection, DoD and the Services established separate

rapid acquisition initiatives as essential alternatives to the traditional defense acquisition process.

This chapter provides an overview of the rapid acquisition responses among the Services and

DoD, with an emphasis upon the major DoD-level organizational response as the basis for the

following chapter's comparative analysis of the distinct conditional advantages of GWOT-driven

rapid acquisition initiatives over the DAS.

A. SERVICE-LEVEL RAPID ACQUISITION OVERVIEW

In 2004, Congress and DoD finally concluded that a Department-wide rapid acquisition

process was critical to GWOT mission success and force protection imperatives. At the time,

existing Federal and Service-level regulations already allowed the use of some streamlined

i

pmcesses for the limited acquisition of specific types of equipment, such as commercial-off-the-

shelf (COTS) systems.

By the end of 2004, however, every Service and U.S. Special Operations Command

(USSOCOM) possessed at least a formative rapid acquisition process specifically focused on

GWOT capability gaps that endangered mission accomplishment or risked excessive casualties

on the battlefield. Within existing Service acquisition frameworks, these baseline rapid response

initiatives are similar in their limited focus on urgent, service-specific warfighter needs below the

ACAT I major program threshold. 10

The Marine Corps uses the Urgent Universal Needs Statement (UUNS) process to

respond specifically to the immediate warfighting needs of deployed forces. Standardized

10 Chairman of the Joint Chiefs of Staff Instruction 3470.01, Rapid Validation and Resourcing of Joint Urgent
Operational Needs (JUONS) in the Year of Execution (Washington, D.C.: CJCS, 15 July 2005).

10
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UUNS requests from the operating forces rise through Marine Force or Marine Component

chains of command to the Deputy Commandant for Combat Development and Integration (DC,

CD&I) for action. Upon Marine Requirements Oversight Council (MROC) validation, the

Marine Corps Systems Command (MCSC) acquires and fields the capability within a 90-day

objective, with the Deputy Commandan~ for Programs and Resources (DC, P&R) separately

adjudicating all funding requirements beyond the capability of MCSC to address. 1
1

The Army USeS the Operational Needs Statement (ONS) process in a manner similar to

the Marine Corps DUNS to respond to operational field commanders' urgent needs that impact

mission accomplishment. Any general officer in the chain of command can submit the ONS in a

prescribed format to Headquarters, Department of the Army (HQDA) for consideration.12

Although Army regulations specify a 120-day objective for ONS action, the2005 Chairman of

the Joint Chiefs of StaffInstruction (CJCSI) 3470.01 comments upon the objective's

replacement with a "do it now" approach.13

The Army also has a separate support unit, the Rapid Equipping Force (REF), which is

permanently staffed and specifically focused on rapid acquisition. The REF is an operational

activity, reporting directly to the Vice Chief of Staff of the Army under guidance from the Army

0-3. With a mission to rapidly provide materiel solutions that enhance lethality and

survivability, the REF partners with a broad spectrum of Army commands, industry, and

academia to focus on the urgent needs of deployed units, within funding thresholds, which

11 Marine Corps Combat Development Command, HQMC Realignment Meeting, 4 August 2005,
https://www.mccdc.usmc.millfeaturetopics/reorg/ReOrgFilesJDC.CDI%204%20Aug%2005%20MROC%20Brief.p
Pi (19 February 2008),6. .

12 Headquarters, Department of the Army, Army Regulation 71-9, Force Development: Materiel Requirements
(Washington, D.C.: HQDA, 30 April 1997), 3-4.

13 Chairman of the Joint Chiefs of Staff Instruction 3470.01, Rapid Validation and Resourcing of Joint Urgent
Operational Needs (JUONS) in the Year of Execution (Washington, D.C.: CJCS, 15 July 2005).

11
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neither the traditional acquisition system nor supply chains can meet. REF teams also deploy

with operational commanders to directly assist in articulating urgent needs, finding materiel

solutions, and initiating their rapid acquisition process, drawing a clear distinction between a unit

or theater-specific equipping solution and a service-wide acquisition-like fielding solution. I4

The Air Force provides a rapid acquisition process to respond to wmfighters' urgent

requirements at the lead major command (MAJCOM) level, with the identification of an

immediate need submitted by a subordinate unit that threatens mission failure or loss of life.

Upon approval of the requirement, the lead MAJCOM submits the urgent need to Headquarters,

u.s. Air Force for action in the form of a combat capability document (CCD), if internal

programming authority or an off-the-shelf procurement cannot provide an immediate materiel

solution. The CCD is unique to the Air Force, and expedites the acquisition process by serving

in place of the traditionally required initial capability document, capability development

document, and capability production document to rapidly respond to the warfighter with an

interim materiel solution. IS As a rapid acquisition alternative, the Air Force process does not

otherwise appear bound by format, time/schedule, or funding constraints.

The Navy uses the Rapid Deployment Capability (RDC) program to react immediately to

new enemy threats or urgent safety situations by streamlining the dialogue among requirements,

budgetary, and acquisition communities, and expediting associated decisions critical to the

procurement and contracting processes. Combatant Commanders must submit requests for RDC

initiation to a Navy program sponsor or requirements division, which must in turn prepare a

14 MAJ Andrew P. Brickson, USA, The Need for Rapid Acquisition Programs in the Army to Face an Adaptive
Enemy (Fort Leavenworth, KS: School of Advanced Military Studies, 24 May 2007), 15-16.

15 Chairman of the Joint Chiefs of Staff Instruction 3470.01, Rapid Validation and Resourcing of Joint Urgent
Operational Needs (mONS) in the Year of Execution (Washington, D.C.: CJCS, 15 July 2005).

12



detailed memorandum for validation through Navy or Marine Corps channels and the final

approval of the Assistant Secretary of the Navy for Research, Development, and Acquisition

(ASN(RD&A)). If approved, ASN(RD&A) forwards the RDC requirement to the appropriate

PEa, Direct Reporting Program Manager (DRPM), or MCSC, and charges them to develop an

RDC strategy that expedites the materiel solution and transitions it to a standard ACAT program,

if appropriate. 16 The Navy rapid acquisition process alternative appears to remain highly

bureaucratic; although Navy regulations do not specify a time limit objective for the RDC, the

2005 CJCSI 3470.01 estimates six months for process completion and four to six months for

fielding a capability as best case Navy scenariosY

USSOCOM, finally, as the sole Combatant Command with Service-equivalent

acquisition authority, uses the Combat Mission Need Statement (C-MNS) process for rapid

acquisition of materiel solutions for special operations forces (SOF) preparing or deployed for
--'

combat or contingency operations. The C-MNS must originate from operational SOF units for

endorsement through the USSOCOM chain of command for validation. For approval, C-MNS

must satisfy critical deficiencies that threaten either mission failure or loss of life for SOF

personnel engaged in specific operations, after which the materiel solution is not sustained unless

transitioned to a formal acquisition program through standard documentation. HQ USSOCOM

forms rapid response teams of subject matter experts for action upon the C-MNS, funding and

fielding USSOCOM rapid acquisitions within a 180-day objective after C-MNS approval. 18

16 Secretary of the Navy Instruction 5000.2, Implementation and Operation of the Defense Acquisition System and
the Joint Capabilities Integration and Development System (Washington, D.C.: 19 November 2004), 2.8.1, 2.8.2.

17 Chairman of the Joint Chiefs of Staff Instruction 3470.01, Rapid Validation and Resourcing onoint Urgent
Operational Needs (JUONS) in the Year of Execution (Washington, D.C.: CJCS, 15 July 2005).

18 Ibid.
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Collectively, the Service-level rapid acquisition processes formed a rapid response

baseline within existing acquisition frameworks, with the exception of the Army's REF, to

address Service-specific GWOT capability gaps that endangered missions or risked excessive

battlefield casualties. Executed with varying levels of effectiveness and efficiency, the Service

initiatives have nonetheless successfully proven the wartime viability of rapid acquisition

alternatives to the traditional DAS, equipping and fielding operating forces with materiel

solutions that have ensured mission accomplishment and saved the lives of service members.

While these measures of success are irrefutable, however, the Services' rapid acquisition

processes are limited by definition to acting within their specific mission and capability sets,

under existing constraints of Service funds usually allocated for other purposes. Again, with the

exception of the Army's separate REF, the enhanced speed and flexibility inherent in the Service

rapid acquisition initiatives are also limited by the significant manpower constraints of existing

acquisition force structures among the Services to effectively staff the urgent, complex, and

management-intensive response required. Finally, the redundant layers of the traditional DAS

limited innovation and dialogue on efficiencies that circumvented, and thus threatened, the

bureaucracy, with its mandatory oversight requirements and the pervasive threats of career and

freedom-ending reprisals for violating them. Congress and the DoD established a Department

level joint rapid acquisition process and authority in 2004, responding to the GWOT imperative

to confront operational military capability gaps that risked mission failure or loss of life, as well

as the limitations imposed upon the Services' latitude and capacity to execute rapidly.

B. JOINT RAPID ACQUISITION

Two National Defense Authorization Acts (NDAAs) collectively provided the direction,

authority, and resources for the Secretary of Defense (SecDef) to implement a joint rapid
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acquisition process and establish a separate joint organization to facilitate and monitor it. Signed

into law after the ten"crist attacks of 11 September 2001 and on the eve of Operation IRAQI

FREEDOM, the Bob Stump NDAA for Fiscal Year 2003 first directed the SecDef to implement

procedures for the rapid acquisition and deployment of materiel urgently required to counter

enemy threats or prevent loss of life. It also required the specific establishment of a process that

streamlined communications among the Combatant Commands, the Joint Chiefs of Staff, and the

acquisition and research and development communities, thus enabling the execution of rapid

acquisition efforts. 19

The Ronald W. Reagan NDAA for Fiscal Year 2005 amended and greatly expanded the

prior legislation, directing the SecDef to designate a senior DoD official to lead the rapid

acquisition process. More significantly, it authorized that senior official to waive any law,

regulation, directive, or policy, so long as civil or criminal laws were not violated, that impeded

the rapid acquisition or deployment of the materiel urgently required. The legislation also

allowed the SecDef to fund the rapid acquisition using any budget resources available to the

DoD, regardless of appropriation type, but specified a $100 million limit to this authority in any

one year. Finally, the act imposed a time limit on the execution of any rapid acquisition,

requiring a transition to the traditional DAS no more than two years after its initiation,zo

In response to this empowering Congressional legislation, the DoD formed the Joint

Rapid Acquisition Cell (JRAC) in late 2004 to monitor, coordinate, and facilitate resolving the

immediate warfighting needs (IWNs) of Combatant Commanders.21 Subsequent memoranda

19 US Congress, Bob Stump National Defense Authorization Act for Fiscal Year 2003, 2 December 2002, Section
806, Pub. L. No. 107-314.

20 US Congress, Ronald W. Reagan National Defense Authorization Act for Fiscal Year 2005,28 October 2004,
Section 811, Pub. L. No. 108-375.
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issued by the SecDef and Deputy SecDef established direct JRAC reporting requirements to their

respective offices, while placing the organization administratively under USD(AT&L). They

also outlined the JRAC's unique staffing structure and specific role in providing critical visibility

on requests for and execution of the SecDef rapid acquisition authority across the DoD, and

placed a three-year time limit on the JRAC's existence.22

In 2005, CJCSI 3470.01 formalized the rapid validation and resourcing process for

Combatant Commanders' Joint Urgent Operational Needs (JUaNs), warfighter requirements

distinct from the variant Service-specific urgent needs in their inherently joint nature outside the

scope of Service initiatives and the traditional DAS. The instruction also codified the

responsibilities of the Joint Staff in validating and further designating specific JUaNs as IWNs,

high-visibility, mission-critical, and life-saving JUONs for JRAC resolution requiring a fielded

capability within 120 days or less.23
)

1. JRAC Organization & Staffing

The JRAC staffing structure consists of a Core Group and a supporting Advisory Group,

and functions much like an Overarching Integrated Product Team. The Core Group is comprised

of two senior-level officials, a Director staffed from USD(AT&L) and a Deputy Director staffed

from USD(C), and an administrative assistant. General/Flag Officers or Senior Executive

Service civilian representatives from the DoD General Counsel, the CJCS, Defense Procurement

21 Dr. Robert Buhrkuhl, Joint Rapid Acquisition Cell Presentation to the 39 th Annual DoD Cost Analysis
Symposium, 15 February 2006.

22 Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Meeting Immediate Warfighter Needs
aWNs), 15 November 2004. See also Donald Rumsfeld, Secretary of Defense, Memorandum, Fiscal Year 2005
Rapid Acquisition Authority CRAA), 25 January 2005.

23 Chairman of the Joint Chiefs of Staff Instruction 3470.01, Rapid Validation and Resourcing 00oint Urgent
Operational Needs (JUONS) in th;Year of Execution (Washington, D.C.: CJCS, 15 July 2005).
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and Acquisition Policy, and the Combating Terrorism Technology Task Force also serve part

time as members of the JRAC Core Group.24

The Core Group determines the composition of the supporting JRAC Advisory Group by

the specific type of IWN and the areas of subject matter expertise required for action. Senior

representatives for the USDs for Intelligence (1), Personnel and Readiness (P&R), and Policy

(P); the ASD(NII); the Directors for Program Analysis and Evaluation (D,PA&E) and

Operational Test and Evaluation (D,OT&E); the Combatant Commanders; and the Military

Services serve on the JRAC Advisory Group as necessary to resolve IWN issues under their

respective areas of authority or expertise. All officials formally designated to support the JRAC

Core Group in this capacity as principal interfaces are required to possess rapid decisionmaking

authority for their respective organizations. 25

2. JRAC Process Execution

The process by which the JRAC executes the rapid acquisition and deployment of

materiel critical to mission accomplishment and survivability begins in the GWOT operational

environment, where American service members confront lethal and adaptive enemies. The

chain-of-command generates an Urgent Operational Need (UON), a general term for a Service-

specific request in that Service's respective format, where commanders perceive a capability gap

in the conduct of operations severe enough to risk mission failure and/or loss of life. Upon

validation and approval, that Service may engage its own rapid acquisition process to field the

required materiel solution. If the UON either exceeds the capacity of the Service to respond or

24 Dr. Robert Buhrkuhl, Joint Rapid Acquisition Cell Presentation to the 39th Annual DoD Cost Analysis
Symposium, 15 February 2006. See also Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Meeting
Immediate Warfighter Needs CIWNs), 15 November 2004.

25 Dr. Robert Buhrkuhl, Joint Rapid Acquisition Cell Presentation to the 39tl1 Annual DoD Cost Analysis
Symposium, 15 February 2006. See also Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Meeting
Immediate Warfighter Needs (IWNs), 15 November 2004.
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possesses joint implications affecting multiple services, however, the Combatant Commander

may instead validate and prioritize the critical request as a JUON?6

Once the JUON is validated, the Combatant Commander submits the request to both the

CJCS and the JRAC, where the JUON is reviewed, validated, and potentially further designated

as an IWN within 14 days of submission. Upon concurrence from the CJCS, the JRAC assumes

specific responsibility for tracking and coordinating the rapid acquisition and fielding of the

mission-critical materiel solution within 120 days.27 In execution of this crucial responsibility,

the JRAC Core Group summons designated Advisory Group members to form a flexible support

team of empowered subject matter experts relevant to that specific IWN.

The assembled JRAC staff simultaneously engages the full spectrum of organizations

required to resolve IWN issues, focusing on near-term acquisition, materiel, logistics, and

funding considerations that balance operational risk, deployability, supportability, and

affordability parameters with warfighter capability performance requirements. Secondary

considerations focus on systems integration, interoperability, sustainability, and other longer-

term systemic issues for future compliance with the JCIDS. The JRAC also designates a lead

Service to assume responsibility for contracting, procuring, and/or managing the IWN rapid

acquisition materiel solution, with the intent for its eventual transition into a standard acquisition

program within that Service's portfolio.28

Although the process effectively assigns a specific Service some aspects of program

management for the rapid acquisition, the JRAC concurrently addresses initial funding of the

26 Michael W. Middleton, Assessing the Value of the Joint Rapid Acquisition Cell (Monterey, CA: Naval
Postgraduate School, 2006), 17-19.

27 Paul Wolfowitz, Deputy Secretary of Defense, Memorandum, Meeting Immediate Warfighter Needs
OWNs), 15 November 2004.

28 Michael W. Middleton, Assessing the Value of the Joint Rapid Acquisition Cell (Monterey, CA: Naval
Postgraduate School, 2006), 22, 23, 26.
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material solution as a separate issue. Leveraging the authority granted the SecDef by Congress

to finance IWNs with budgetary resources throughout the DoD, including Congressional GWOT

supplementals, the JRAC's Deputy Director from the USD(C) ensures the proposed strategy to

fund the IWN is legal, appropriate, and prioritized.29

With the coordination and resolution of these IWN issues, the JRAC Core and relevant

Advisory Group members review and validate the comprehensive rapid acquisition proposal, and

submit the resulting materiel solution recommendation to the Budget Office Director (BOD) and

the SecDef or Deputy SecDef.30 Upon their approval and direction, funding is reallocated as

required from across the DoD and the rapid acquisition is executed, while the warfighters

deployed to the distant fronts of the GWOT gain the critical capability required to accomplish

the mission and/or protect the lives of American forces in harm's way.

29 Ibid., 23, 24, 26.

30 Chairman of the Joint Chiefs of Staff Instruction 3470.01, Rapid Validation and Resourcing of Joint Urgent
Operational Needs (JUaNS) in the Year of Execution (Washington, D.C.: CJCS, 15 July 2005).
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IV. SUSTAINING AND DECENTRALIZING RAPID ACQUISITION

The preceding two chapters developed a basic, progressive understanding of the

traditional DAS and the rapid acquisition processes at the Service and DoD-levels established in

response to urgent operational needs from forces engaged in the GWOT. This chapter builds

upon that foundation of understanding through a comparative analysis of traditional and rapid

acquisition processes at the Department level. The comparative advantage of rapid acquisition

for the specific purpose of immediately response to critical warfighter operational requirements

clearly supports the subsequent arguments for both the sustainment of a joint rapid acquisition

alternative and the decentralization of rapid acquisition authority among the Military Services.

A. COMPARATIVE ANALYSIS OF ACQUISITION PROCESSES

Objective comparison of traditional acquisition and the rapid acquisition alternative must

first account for the context in which the processes are compared. This context, of course, is the

GWOT, the complex and ambiguous conflict fought primarily by the U.S. military for over six

years, and far more aptly termed "the Long War" for its interminable, grinding character and

unachievable strategic ends. The transnational, irregular enemy's capacity to exploit U.S.

asymmetric vulnerabilities and evolve faster than traditional acquisition's ability to respond first

gave rise to the rapid acquisition concept under consideration as an outright requirement for

operational success. By the very nature of its original purpose in effectively prioritizing the

walfighters' mission and survivability over traditional legislative and statutory oversight

requirements, rapid acquisition demonstrates comparative advantage when assessed in this

context.

The DAS currently serving the nation is the result of over 30 years of carefully crafted

legislation, regulation, and reform, and the greatest testament to its effectiveness since its
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inception is the existence of the unequivocally most powerful, survivable, and far-reaching

military in the world, which it has successfully equipped. Traditional defense acquisition is

firmly focused on the future capabilities the Armed Forces require to maintain this supremacy

and to secure U.S. national security interests. Through the highly structured and sequential

process of the JCIDS, future capability requirements are identified, prioritized, and thoroughly

assessed in consideration of the full spectrum of conceivable alternatives for their achievement.

The determination of materiel solutions that satisfy future capability requirements usually entails

extensive concept exploration, developmental technologies, and other system factors that result

in long-term research and development program phases. In execution, such major defense

acquisitions require extensive investments in time and resources, with anticipated funding

required for the program planned years in advance through the PPBE process. As a result of

their strategic importance to future capabilities and the magnitude of the processes to

successfully fund, develop, procure, and field them, the programs acquired through the DAS

possess high levels of visibility before Congress, DoD leadership, and the American people.31

By comparison, the Service and DoD rapid acquisition processes are the result of the

specific inability of the DAS to respond to the immediate operational needs of the American

warfighter, engaged against a continuously evolving threat adapting asymmetric tactics and

weapons to exploit the warfighter's capability gaps. Rapid acquisition processes such as the

JRAC are instead focused on the urgency of the present, with an inherently flexible, requirement-

specific process that executes component elements concurrently to the greatest extent possible.

Potential urgent operational needs rise from a broad spectrum of mission-critical and life-saving

requirements, with the priority of the rapid response severely constraining any assessment of

31 Dr. Robert Buhrkuhl, Joint Rapid Acquisition Cell Presentation to the 39th Annual DoD Cost Analysis
Symposium, 15 February 2006.
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alternatives beyond the relatively narrow scope of technologies immediately available, or

requiring minimal development and adaptation, for fielding. In execution, the urgency of the

operational requirement and the imminent deployability of the materiel solution also limit the

investments in time and resources dedicated to its resolution, with funding availability and

flexibility of decisive importance. As a consequence, while no structured rapid acquisition

program of record initially exists in any well-defined format for the scrutiny of the nation's

leaders, the mission-critical and life-saving results of successful and timely execution on the

fronts of the Long War are of the highest visibility.32

Key aspects of this overarching comparison merit further assessment in the interminable

context of the Long War. With the criticality of meeting operational requirements that directly

impact mission accomplishment, the importance of rapidly fielding a capability to the warfighter

that ensures his success and survivability is inherently prioritized over parameters of cost and

technical performance. This conflict-driven prioritization of schedule represents a shift from

traditional acquisition, where the DAS must otherwise execute programs of record managing

cost as an independent variable within the budgetary constraints of the PPBE process, and

rigorously conform to the performance specifications established in the JCIDS requirements.

While matters of schedule remain among the three principal metrics in traditional defense

acquisition, and cost and performance concerns factor into any IWN materiel solution, rapid

acquisition's effective management of schedule as an independent variable proves a decisive

comparative advantage in response to the urgency of the Long War's operational needs.

Another key comparative advantage of the rapid acquisition process lies within the

staffing and structure of the independent organization directly accountable for its successful

execution. Designated JRAC Core and Advisory Group subject matter experts are direct

32 Ibid.
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representatives of higher-level organizations, with the authority to make binding decisions on

their behalf. This stands in stark contrast to DAS-bound program management offices, which are

required to obtain decisions and authorizations sequentially up the chain of command or

externally from other stakeholders.

The JRAC is authorized to fund IWNs through the SecDefusing any DoD budgetary

resources, up to a $100 million limit in anyone year, where a traditional acquisition specifically

requires full funding through the PPBE process upon its formal designation and must defend its

budget from other stakeholders throU;ghout execution. The JRAC may also waive any of the

bureaucracy's extensive regulatory and statutory oversight and reporting requirements that

present an impediment to rapid acquisition and deployment of the IWN, so long as civil and

criminal laws are upheld, while DAS programs and leadership remain subject to their full

measure. Within the JRAC, the Core and Advisory Group members effectively are the

stakeholders, as a prerequisite for their presence, and the speed and decisiveness with which they

can collectively resolve IWN issues and field a mission-critical capability are unparalleled in

support of the warfighter in the modern era of irregular warfare.

The essentially simultaneous execution of actions internal to the JRAC's process itself

constitutes a final conditional advantage of the rapid acquisition process when compared against

the DAS in support of the Long War. From a maN's validation as an IWN under JRAC

authority, every staff action except for the organization's internal validation of its comprehensive

proposed solution and the approval of the BOD and the SecDef or Deputy SecDef is executed

with near-concurrence. The key integration and coordination of empowered subject matter

experts to resolve urgent operational needs abs0lutely minimizes the number and influence of

any "critical path" sequence issues, effectively eliminating the structured linearity that
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characterizes traditional defense acquisition. The Defense Acquisition Management Framework

through which the DAS is executed, in contrast, is by design an event-based implementation of

oversight policies through a succession of reviews and decisions that control entrance to

sequential program phases.33 For an acquisition and fielding initiative in support of the Long

War, any conceivable failure to satisfy an IWN due to critical path impediments or the

intransigence of external decision-makers is unacceptable, with the consequences of dependence

upon a process defined by such limitations measurable in missions failed and lives lost.

B. SUSTAINMENT OF THE RAPID ACQUISITION ALTERNATIVE

The indefinite sustainment of rapid acquisition and the JRAC organization is nothing less

than a requirement, in explicit recognition of both the interminable character of the Long War

and DoD's strategic need to align operational and support organizations to effectively confront

the adaptive, incessant threat of modem irregular warfare. This requirement does not lessen the

necessity of the DAS and its accompanying decision support systems; on the contrary, the

evolution in the character of war makes a long-term focus on acquiring the future joint

capabilities necessary for strategic success or deterrence all the more imperative. At its core, the

issue of sustaining rapid acquisition is the decision to preserve an alternative that is already

proven to possess distinct comparative advantages over traditional acquisition in responding to

warfighters' urgent requirements against an evolving, continuous threat.

DoD's National Military Strategic Planfor the War on Terrorism, (NMSP-WOT) would

,-'

oppose the sustainment of a joint rapid acquisition alternative beyond the JRAC's three-year

lifespan, due to expire this year, on the basis of the current official characterization of the

GWOT, the misguided official term used in the document's latest edition. From a national

33 Defense Acquisition University, "Defense Acquisition System," Defense Acquisition Guidebook, 1 August 2006,
https://akss.dau.rnil/dagIDoD5000.asp?view=document (5 February 2008).
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strategic perspective, the NMSP-WOT defines denial of the enemy's means to survive as a

measure of victory in the GWOT,34 yet no war declared against a tactic as old as conflict itself as

a means to an end will ever result in a conclusive strategic victory. An enemy's use of terrorism

is usually an asymmetric adaptation of violence to sustain a conflict when that foe lacks

resources or confronts a militarily superior force,35 and continued outright U.S. conventional

military dominance still leaves enemies pursuing such irregular means as terrorism to exploit

u.s. conventional vulnerabilities. The lack of a rapid acquisition alternative after the currently

mandated end to the existence of the JRAC and its attendant authority would imperil American

forces with the return to traditional processes already proven incapable of responding to

emergent requirements in time to prevent needless mission failure and loss of life.

The official DoD characterization of the GWOT as a "winnable" war in the NMSP-WOT

also fails to grasp the long-term requirement for constant vigilance and rapid response against a

continuously adaptive enemy. National strategic guidance within the plan defines strategic ends

as the defeat of "violent extremism as a threat to our way of life as a free and open society," and

the creation of "a global environment inhospitable to violent extremists and all who support

them.,,36 Achieving terrorism's defeat, however, presents a conflict between long-term strategic

ends and shortsighted ways and means that would eliminate the proven rapid acquisition

response capability, when the enemy exploits the very freedoms and openness of a globalized

society that the Long War is specifically fought to defend.3?

34 Chairman of the Joint Chiefs of Staff, National Military Strategic Plan for the War on Terrorism (Washington,
DC: Chairman of the Joint Chiefs of Staff (February 1,2006),5.

35 Laurence A. Dobrot, The Global War on Tenorism: A Religious War? (Carlisle, PA: Strategic Studies Institute,
November, 2007), 1.

36 Chairman of the Joint Chiefs of Staff, National Military Strategic Plan for the War on Terrorism (Washington,
DC: Chairman of the Joint Chiefs of Staff (February 1, 2006), 5, 19,20.
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The achievement of a global environment inhospitable to violent extremists also proves

difficult to reconcile with current operational realities and the prospect of any near-term end to

the Long War that would allow for a return to acquisition "business as usual." State adversaries

t~at either overtly or covertly support the terrorists' objectives and operations, as well as "allies"

that allow the enemy safe haven within their territories or oppress their own people and incite

terrorism, already prevent the realization of the plan's latter strategic end. Other dangerous

trends, such as the population explosion in the developing world, the rise of non-state actors and

movements that ignore national borders, the increase in ethnic and sectarian segregation, and the

mounting competition over constrained energy resources, will almost certainly aggravate future

conflicts.38 Failure to sustain the successes and best practices of the rapid acquisition alternative

will threaten the missions and lives of American warfighters engaged in such wars of the future,

where the stakes for U.S. national security interests and way of life may prove far higher.

The urgency and clarity of the U.S. Armed Forces' present and foreseeable future role in

an incessant Long War unequivocally requires the sustainment of a rapid acquisition alternative

capable of executing with the same critical speed and decisiveness as the warfighters it supports.

In contrast to the official DoD characterization of the GWOT, the imperative to sustain rapid

acquisition is based upon the operational reality of U.S. forces remaining deployed across the

globe to the distant fronts and ambiguous operating environments of the Long War, against an

enemy that relentlessly outstrips the capability of the DAS to counter the evolving threat.

37 David J. Kilcullen, "New Paradigms for 21st Century Conflict," eJournal USA: Foreign Policy Agenda, US
Department of State (May, 2007), 2.

38 Lieutenant General Peter W. Chiarelli, with Major Stephen M. Smith, "Learning from our Modern Wars: The
Imperatives of Preparing for a Dangerous Future," Military Review (September-October 2007), 6.
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C. DECENTRALIZATION OF THE RAPID ACQUISITION ALTERNATIVE

The decentralization of rapid acquisition would effectively expand the JRAC's sustained

mission-critical, life-saving capability to answer the call of the warfighter in harm's way to the

Service-level. The Services and USSOCOM already possess fonnative rapid acquisition

processes focused upon urgent, service-specific warfighter needs below the major program

threshold, but all of them function within traditional acquisition frameworks. Existing Service

level alternatives are executed with varying levels of effectiveness and efficiency, and still

impose funding use constraints, manpower and organizational resource constraints, and

redundant bureaucratic oversight. Decentralization of the JRAC paradigm for rapid acquisition

using a Service-level Rapid Acquisition Cell (SRAC) concept would mitigate such Service

limitations to warfighter responsiveness, and expand the capacity to field materiel solutions that

ensure mission accomplishment and save the lives of service members.

The majority of rapid acquisitions are service-specific, aligning with the missions and

capabilities by which the Services separately organize, train, and employ their forces.

Decentralization of the DoD-level rapid acquisition process would inject greater technical

innovation and process efficiency into the Anned ForcesVdistinct capabilities-based responses to

urgent warfighter requirements. Under existing acquisition constraints, Service budget resources

are rigidly allocated by appropriation and program of record through the PPBE process, with

strict limitations and oversight on the transfer or reprogramming of funds for other purposes.

SRAC establishment, however, would conceptually authorize the Service Secretary or CAE to

fund IWNs using any service-specific budgetary resources, up to a suggested limit in the $20

$35 million range in anyone year. Decentralization would thus address the decisive importance

of funding flexibility and availability in responding to urgent service-specific operational

27



requirements, with IWNs that are inherently joint in nature or beyond Service funding thresholds

rising to the JRAC for action.

Current manpower and organizational resource constraints also limit Service-level

capabilities to effectively staff and execute rapid acquisition processes, above and beyond the

management-intensive formal programs of record under the DAS focused upon JCIDS-driven

future capability requirements. SRACs established with the decentralization of the DoD-level

rapid acquisition paradigm would provide the independent organizational structure and staff
)

required to lead the Service-level rapid acquisition processes. The senior leadership of the

SRAC structures would directly represent the stakeholders within the Service-level acquisition,

requirements, and comptroller organizations, and possess the critical authority to make binding

decisions on their behalf in response to immediate warfighter needs.

Excessive oversight remains another persistent constraint on Service-level rapid

acquisition. With few exceptions under the existing acquisition framework, redundant layers of

Service bureaucracy continue to limit innovations in response to urgent operational requirements

with the majority of the same oversight measures enforced upon traditional programs of record.

SRAC establishment at the Service-level would also decentralize the DoD authorization to waive

laws, regulations, directives, or policies that impeded rapid acquisition, so long as civil or

criminal laws were not violated, while holding SRAC leadership directly accountable for its

successful execution.

The Services have proven the wartime viability of rapid acquisition alternatives to the

traditional DAS, equipping and fielding operating forces with materiel solutions critical to

mission accomplishment or force protection even while confronted with the limitations and

constraints that originally gave rise to the DoD-level JRAC. Decentralization of rapid

28



acquisition authority and structure to the Services strengthens U.S. capabilities to achieve lasting

success in confronting future threats, with the clear imperative to sustain joint rapid acquisition

against the lethal, adaptive enemies of the interminable Long War. In expanding the Services'

flexibility and responsiveness to urgent warfighter needs, rapid acquisition decentralization also

serves the DoD requirement to align operational and support organizations to the realities of

irregular warfare's dominance of the strategic environment.
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v. CONCLUSION AND RECOMMENDATIONS

The previous chapter established the comparative advantage of rapid acquisition over

bureaucracy-laden traditional acquisition in the response to IWNs, with the cost of failure to

rapidly respond due to dependence upon a broken process measurable in missions failed and

lives lost. It also asserted the requirements for both the sustainment of a joint rapid acquisition

alternative and the decentralization of rapid acquisition authority and organizational structure to

"
the Service level, in recognition of the operational realities and character of the interminable

Long War, and its unachievable strategic ends as presently defined by the DoD. This final

chapter provides a summary conclusion of supporting arguments, and offers recommendations

for further research and application.

A. CONCLUSION

Lasting success in meeting urgent warfighter needs against current enemies and future

threats requires DoD sustainment of rapid acquisition organizations and best practices beyond

the GWOT, and decentralization of rapid acquisition authority and structure to the Service level.

DoD and the Services established separate rapid acquisition initiatives as essential alternatives to

the traditional defense acquisition process, in response to numerous and urgent warfighter

imperatives for equipment critical to GWOT mission accomplishment or force protection.

Service rapid acquisition processes, however, remained limited by existing constraints on

funding use, manpower and force structures, and redundant layers of traditional DAS

bureaucracy and oversight. Congress and the DoD established the joint rapid acquisition process

and authority in response to GWOT imperatives to confront operational military capability gaps

that risked mission failure or loss of life, as well as the limitations imposed upon the Services'

latitude and capacity to execute rapidly.
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In the context of the complex and ambiguous Long War, a conceivably interminable

conflict of unachievable strategic ends, rapid acquisition demonstrates decisive comparative

advantage over the traditional acquisition process in its prioritization of the warfighters' mission

and survivability over traditional legislative and statutory oversight requirements. The DAS

remains firmly focused on the future capability requirements of the Armed Forces to maintain

military supremacy and to secure U.S. national security interests. By comparison, the Service

and DoD rapid acquisition processes are the result of the specific inability of the DAS to respond

to the iIlliI1ediate operational needs of the American warfighter, engaged against a continuously

evolving threat adapting asymmetric tactics and weapons to exploit U.S. capability gaps.

Rapid acquisition processes such as the JRAC are focused on the urgency of the present,

with urgent operational needs rising from a broad spectrum of mission-critical and life-saving

requirements. The effective management of schedule as an independent variable proves a

decisive comparative advantage in response to the urgency of the Long War's operational needs.

Another key comparative rapid acquisition advantage lies within the staffing and structure of the

independent JRAC organization directly accountable for its successful execution, with members

possessing the authority to make binding decisions on behalf of the higher-level organizations

they represent. The JRAC is also authorized to fund IWNs using any DoD budgetary resources,

up to a $100 million limit in anyone year, and may waive any regulatory and statutory oversight

and reporting requirements that present an impediment to rapid acquisition and deployment of

the IWN, so long as civil and criminal laws are upheld. Members of the JRAC effectively are

stakeholders, as a prerequisite for their presence, and the speed and decisiveness with which they

can collectively resolve IWN issues and field a mission-critical capability are unparalleled in

support of the warfighter in the modern era of irregular warfare.
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The sustainment of rapid acquisition and the JRAC organization is nothing less than a

requirement, in recognition of the character of the Long War and DoD's strategic need to align

operational and suppOli organizations to effectively confront the adaptive, relentless threat of

modern irregular warfare. This requirement does not lessen the necessity of the DAS and its

accompanying decision support systems; on the contrary, the evolution in the character of war

makes a long-tenll focus on acquiring the future joint capabilities necessary for strategic success

or deterrence all the more imperative. In contrast to the official DoD characterization of the

GWOT, the imperative to sustain rapid acquisition is based upon the operational reality of U.S.

forces remaining deployed across the globe to the distant fronts and ambiguous operating

environments of the Long War, against an enemy that relentlessly outstrips the capability of the

DAS to counter the evolving threat.

The decentralization of rapid acquisition would effectively expand the JRAC's sustained

mission-critical, life-saving capability to answer the call of the warfighter in harm's way to the

Service-level. Decentralization of the JRAC paradigm for rapid acquisition, using a Service

level Rapid Acquisition Cell (SRAC) concept, would mitigate Service limitations to warfighter

responsiveness and expand the capacity to field materiel solutions that ensure mission

accomplishment and save the lives of service members. Rapid acquisition authority and

structure expansion at the Service-level strengthens U.S. capabilities to achieve lasting success in

confronting future threats, and reinforces the imperative to sustain joint rapid acquisition against

the lethal, adaptive enemies of the Long War.

B. RECOMMENDATIONS FOR FURTHER RESEARCH

Research and results in the development of the thesis and supporting arguments

recommend several important areas for further research, analysis, and/or application of thesis
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conclusions. The future evolution of the traditional defense acquisition system clearly merits

further research, in confrontation of the progression of revisions and refinements over the past 35

years that "reformed" the process into limited relevance in responding to urgent operational

needs in an era of warfare characterized by an adaptive, relentless and irregular enemy. The

character of the Long War invariably warrants further research as well, in response to

disagreement with the thesis' characterization of the conflict or other significant events with the

capacity to alter perceptions of the new era of conflict or provide insights for overcoming the

continuously evolving threat.

Conclusions also warrant consideration for application. The proposed implementation of

a conceptual SRAC within a Service that effectively decentralizes the joint paradigm for rapid

acquisition authority and structure while integrating Service-level stakeholders would prove of

foremost interest. Alternatively, an attempt to define rapid acquisition best practices among the

Services and propose implementation of joint rapid acquisition authority through a variant

benchmark structure would also warrant significant interest, particularly in a comparison to the

former concept. DoD and Service-level commands and organizations will invariably establish

grounds for objection based upon current missions, operations tempo, resource constraints,

and/or span of control issues to such implementation proposals. The resulting dialogue,

however, may serve as the grounds for establishing greater rapid acquisition capabilities to

support the warfighter in harm's way, facing a lethal and adaptive enemy on a distant front of the

Long War where a rapid counter to an emergent threat may prove critical to some elusive

measure of victory.
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